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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the erection
tower , & work splice 2 in the East , West , & North tower shafts . They started at 7:20 AM.

Augie & Casey had to work on the barge & on the W line rigging materials to the site , & they had to
work with the other crews on the tower erection .

Carlos , Anthony , Jacob , Jaime , Jeffery , & Kevin had to work on the erection tower crews had to
extend the erection tower from 144 to 160 meter elevations . Crews had to prepare their cables , hooks ,
spreder beam , tools & equipment . They were done at 8:30 AM.

Nicolaus flew the South East corner to the site at 8:45 AM. Crews had to erect the it in place , drive
drift pins & install the bolts . Crews were done at 10:00 AM.

After that , crews had to erect the South West vertical , the South truss , the cross beams between
the South East corner & the South truss , the North West vertical , the stair case & elevator supporting
beams . Crews were done at 1:00 PM.

Then , crews had to erect 4 - 4 meters section for the South stair case. They started at 1:30 PM.
Crews were done at 3:00 PM.

Finally , crews had to erect the West truss . They started at 3:30 PM. Crews were done at 6:20 PM.
They had to wrap up their tools & equipment . Crews left at 6:30 PM.

David , Roger , Steve & Andy had to work on splice 2 on the West tower shaft . David & Roger had to
work on the longitudinal stiffeners lift 2 side . Crews had to set the shims where is required , install , & snug
the bolts . They started at 7:30 AM. Crews were done at 5:10 PM.

Steve & Andy had to work on the bolts behind the longitudinal stiffeners . Crews had to pretension
the remaining bolts on lift 3 side from the head . They started at 7:40 AM. Crews were done at 10:30 AM.

After that , crews had to test 10% of the bolts from the heads . They started at 10:35 AM. Crews was
done at 11:10 AM. They had to wrap up their tools & equipment . They left at 12:00 PM.

Obra , Dustin , Kimo , & Ryan had to work on splice 2 on the East tower shaft . Crews had to work
on the longitudinal stiffeners , lift 2 side . They had to set the shims where is required , drive drift pins ,
install , & snug the permanent bolts . Crews started at 7:30 AM.

Crews run out of the 210 mm. bolts DH4GM270009 at 2:00 PM . They had to get 150 bolts from
splice 3 , the South tower shaft DH4GM270011 & used them on the longitudinal stiffeners lift 2 side on D1
( 50 bolts ) & on D 3 (100 bolts ) longitudinal stiffeners . Crews were done at 4:00 PM.

After that , crews had to mark 1/2 for the 210 mm. bolts , mark 2/3 turn for the 220 , 230 , & 240
mm. bolts .

In addition to that , Obra had to test 10% of the bolts on the splice plates on lift 3 side . He started at
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4:30 PM. He was done at 5:10 PM. 2 bolts failed he had to touch them up . Crews were done at 5:10 PM.
Dustin left at 3:30 PM.

Barry , Carlos , Michael , Edward , Richard , & Charlie had to work on splice 2 on the North tower
shaft , on the splice plates . Crews had to install the remaining bolts , washers , nuts , drive out the drift
pins & snug the bolts . Crews started at 7:30 AM. They were done at 2:00 PM.

After that , Charlie , Edward , & Richard had to mark the bolts for 2/3 turn & pretension them .
Crews started at 2;10 PM. They were done at 5:10 PM.

Barry , Carlos , & Michael had to work on the B - C & C - D corners . Crews had to mark the 200
mm. bolts for 1/2 turn & pretension them . They started at 2:15 PM. Crews were done at 3:45 PM.

Then , crews had to test 10% of the bolts . They had to set the Enerpac hydraulic torque machine ,
& test the bolts . They started at 3:50 PM. Crews were done at 4:20 PM.

Finally , crews had to work on the corner splice plates to the end of the shift . Tower crews were
done at 5:10 PM. They had to wrap up their tools & equipment . They left at 5:20 PM. Tower erection
crews left at 5:30 PM.

Eric & Paul had to work on the stair case on the South side of the erection tower from 126 to 158
meters . Crews had to weld holding brackets on the erection tower & clamp them to the stair case sections
. Crews started at 8:00 AM. They were done at 3:00 PM. They left at 3:20 PM.

Bid Item: 053 T-L03-BNW.05304-0120F4 Tower Lift 03 Bolt Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2082

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 8.00 3.00 0.00 11.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 3.00 0.00 11.00

APP AUGIE SOLISIronworker 8.00 3.00 0.00 11.00

JNM CASEY LUXIronworker 8.00 3.00 0.00 11.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 3.00 0.00 11.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 3.00 0.00 11.00

OTH NICOLAUS SHAFEROperator 8.00 3.00 0.00 11.00

JNM ANDY NEAEIronworker 5.00 2.00 0.00 7.00

JNM HAYES BATISTEIronworker 5.00 2.00 0.00 7.00

JNM CHARLIE GIGUEREIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 3.00 0.00 11.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 260 Date: 31-Jan-2011 Monday

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

Page 3 of 3ddrRptbyBidItem


